








Project Schedule

Schedule Overview	2025												2026												2027											
	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A						
MASTER PLAN UPDATE																																				
Existing Conditions Inventory																																				
Aviation Activity Forecast Update																																				
Demand/Capacity and Facility Requirements																																				
Alternatives Development and Evaluation																																				
Airport Layout Plan (ALP) Development																																				
Environmental Overview																																				
Capital Improvement Program and Implementation Plan																																				
Financial Feasibility and Funding Analysis																																				
Final Documentation																																				
NOISE EXPOSURE MAP UPDATE																																				
Inventory and Data Collection																																				
Noise Analysis/Modeling																																				
Admin Draft NEM Report																																				
Draft NEM Update Report																																				
Final NEM Update Report*																																				

NOTE:

* It may take the FAA up to 180 days to review and accept the Final NEM Report.

LEGEND:

-  Task in progress
-  Planned task
-  FAA Review and Approval/Acceptance
-  FAA Approved Master Plan Forecast (February 9, 2026)
-  Master Plan Technical Advisory Committee (TAC) & Public Meeting Outreach
-  Noise Exposure Map TAC/Public Meeting
-  Aeronautical Surveys per FAA AC150/5300-16B-17C-18B

